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ESTIMATE RUN 03/20/2013

ESTIMATE SUMMARY 11:45:22

CONTID: C18376         ESTIMATE NO: 0006 FINL 2005

PCN: 18376-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 CABLE RAIL, FT. LUPTON N PERCENT TIME:

PROJECT NO: SHE0853-083                   

US 85 CABLE RAIL, FT. LUPTON N

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 03/20/2013 DATE TIME STARTED 06/04/2012

9600 E. 104th Avenue DATE LET 04/26/2012 DATE WORK BEGAN

 DATE AWARDED 05/08/2012 DATE TIME STOPPED 10/19/2012

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED 10/19/2012

Henderson CO 80640     303-279-0900 DATE NOTICE TO PROCEED 06/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,532,237.92 PARTICIPATING $ $ 18,968.75

AWARD PROJECT AMT: 2,626,179.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 39,392.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

18,968.75

18,968.75

58,361.45

$

$

$

$

2,532,237.93

0.00

2,532,237.93

0.00

2,532,237.93

0.00

0.00

2,532,237.93

0.00

AMOUNT DUE 2,532,237.93 58,361.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,361.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.0 TIME ALLOW: 68

ORIG TIME ALLOW: 50
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

10,140.00000 10,140.001.000

0.00

0007 Rem Inlet CMO 2 0.000

2.000

202-00019  
 

2.000

EACH

2,000.00000 4,000.002.000

4,000.00

0010 Removal of Slope and Ditch Paving 24.000

0.000

202-00026  
 

24.000

SY  

40.10000 962.4024.000

0.00

0015 Removal of Pipe CMO 2 220.000

0.000

202-00035  
 

220.000

LF  

22.50000 4,950.00220.000

0.00

0020 Removal of End Section 8.000

0.000

202-00037  
 

8.000

EACH

201.00000 1,608.008.000

0.00

0025 Removal of Median Cover 162.000

0.000

202-00195  
 

162.000

SY  

11.30000 1,830.60162.000

0.00

0030 Removal of Curb 1,511.000

0.000

202-00201  
 

1,511.000

LF  

2.25000 3,399.751,511.000

0.00

0035 Removal of Asphalt Mat CMO 2 4,057.000

0.000

202-00220  
 

4,057.000

SY  

8.75000 35,498.754,057.000

0.00

0040 *Removal of Pavement Marking 3,141.000

0.000

202-00250  
 

3,141.000

SF  

2.30000 7,224.303,141.000

0.00

0045 *Removal of Ground Sign CMO 2 15.000

0.000

202-00810  
 

15.000

EACH

86.90000 1,303.5015.000

0.00

0050 Plug Culvert CMO 2 2.000

0.000

202-04001  
 

2.000

EACH

946.00000 1,892.002.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Clean Culvert CMO 2 45.000

0.000

202-04002  
 

45.000

EACH

403.50000 18,157.5045.000

0.00

0060 Embankment Material (Complete In Place) CMO 2 19,113.000

0.000

203-00060  
 

19,113.000

CY  

11.70000 223,622.1019,113.000

0.00

0065 Embankment Material (Complete In Place) (Special) CMO 2 4,756.000

0.000

203-00062  
 

4,756.000

CY  

18.10000 86,083.604,756.000

0.00

0070 Blading 16.000

0.000

203-01500  
 

16.000

HOUR

133.50000 2,136.0016.000

0.00

0075 Potholing 16.500

0.000

203-01597  
 

16.500

HOUR

185.50000 3,060.7516.500

0.00

0080 *Erosion Log (12 Inch) 550.000

0.000

208-00002  
 

550.000

LF  

4.55000 2,502.50550.000

0.00

0085 *Gravel Bag 696.000

0.000

208-00034  
 

696.000

LF  

6.95000 4,837.20696.000

0.00

0090 *Concrete Washout Structure 6.000

0.000

208-00045  
 

6.000

EACH

666.00000 3,996.006.000

0.00

0095 Vehicle Tracking Pad Deleted Fm 105 0.000

0.000

208-00070  
 

0.000

EACH

1,653.00000 0.000.000

0.00

0100 *Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

26.000

HOUR

86.90000 2,259.4026.000

0.00

0105 *Removal and Disposal of Sediment (Equipment) Deleted 
Fm 105

0.000

0.000

208-00105  
 

0.000

HOUR

46.30000 0.000.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Sweeping (Sediment Removal) 61.000

0.000

208-00106  
 

61.000

HOUR

173.50000 10,583.5061.000

0.00

0115 Removal of Trash 22.000

0.000

208-00107  
 

22.000

HOUR

139.50000 3,069.0022.000

0.00

0120 Erosion Control Supervisor 66.000

0.000

208-00206  
 

66.000

DAY 

161.00000 10,626.0066.000

0.00

0125 *Reset Ground Sign CMO 2 105.000

0.000

210-00810  
 

105.000

EACH

179.50000 18,847.50105.000

0.00

0130 *Reset Sign Panel CMO 2 13.000

0.000

210-00815  
 

13.000

EACH

260.50000 3,386.5013.000

0.00

0135 *Reset Flashing Beacon 2.000

0.000

210-00825  
 

2.000

EACH

3,474.00000 6,948.002.000

0.00

0140 Modify Inlet CMO 2 20.000

0.000

210-04020  
 

20.000

EACH

1,873.00000 37,460.0020.000

0.00

0145 Modify Structure 2.000

0.000

210-04025  
 

2.000

EACH

3,843.00000 7,686.002.000

0.00

0150 *Seeding (Native) 16.000

0.000

212-00006  
 

16.000

ACRE

444.50000 7,112.0016.000

0.00

0155 *Soil Conditioning 16.000

0.000

212-00032  
 

16.000

ACRE

2,916.00000 46,656.0016.000

0.00

0160 *Mulching (Weed Free Hay) 16.000

0.000

213-00002  
 

16.000

ACRE

292.00000 4,672.0016.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Spray-on Mulch Blanket Deleted Fm 105 0.000

0.000

213-00012  
 

0.000

ACRE

3,243.00000 0.000.000

0.00

0170 *Mulch Tackifier 3,200.000

0.000

213-00061  
 

3,200.000

LB  

2.30000 7,360.003,200.000

0.00

0175 Aggregate Base Course (Class 6) CMO 2 3,226.000

0.000

304-06007  
 

3,226.000

CY  

28.20000 90,973.203,226.000

0.00

0180 *Hot Mix Asphalt (Patching) (Asphalt) CMO 2 635.230

0.000

403-00720  
 

635.230

TON 

116.00000 73,686.68635.230

0.00

0185 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) CMO 2 1,413.160

-49.500

403-33741  
 

1,363.660

TON 

88.00000 120,002.081,363.660

-4,356.00

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 2 633.070

-0.440

403-34751  
 

632.630

TON 

116.00000 73,385.08632.630

-51.04

0191 Added Item (Dollar)/ Overweight Trucks  Item 403 HMA 0.000

-20.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

-20.00

0195 Riprap (9 Inch) 22.000

0.000

506-00209  
 

22.000

CY  

102.50000 2,255.0022.000

0.00

0200 Concrete Slope and Ditch Paving (Reinforced) 40.500

0.700

507-00100  
 

41.200

CY  

299.50000 12,339.4041.200

209.65

0205 *Bituminous Slope and Ditch Paving (Asphalt) CMO 2 542.590

0.000

507-00400  
 

542.590

TON 

103.00000 55,886.77542.590

0.00

0210 Slope and Ditch Paving (Special) CMO 2 35,164.000

0.000

507-00725  
 

35,164.000

LF  

8.15000 286,586.6035,164.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 15 Inch Reinforced Concrete Pipe (Complete In Place) 288.000

0.000

603-01155  
 

288.000

LF  

67.40000 19,411.20288.000

0.00

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 189.000

0.000

603-01185  
 

189.000

LF  

74.90000 14,156.10189.000

0.00

0225 24 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01245  
 

56.000

LF  

100.00000 5,600.0056.000

0.00

0230 30x19 Inch Reinforced Concrete Pipe Elliptical 110.000

0.000

603-02245  
 

110.000

LF  

112.50000 12,375.00110.000

0.00

0235 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1.000

EACH

728.50000 728.501.000

0.00

0240 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1.000

EACH

893.50000 893.501.000

0.00

0245 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

2.000

EACH

893.50000 1,787.002.000

0.00

0250 18 Inch Corrugated Steel Pipe CMO 2 73.000

0.000

603-10180  
 

73.000

LF  

78.40000 5,723.2073.000

0.00

0255 18 Inch Steel End Section CMO 2 8.000

0.000

603-30018  
 

8.000

EACH

229.50000 1,836.008.000

0.00

0260 Inlet Type 3 (5 Foot) CMO 2 10.000

0.000

604-03005  
 

10.000

EACH

2,732.00000 27,320.0010.000

0.00

0265 *Guardrail Type 3 (6-3 Post Spacing) 259.000

0.000

606-00301  
 

259.000

LF  

18.60000 4,817.40259.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Guardrail Type 3 (Double) (6-3 Post Spacing) 1,407.000

0.000

606-00350  
 

1,407.000

LF  

28.50000 40,099.501,407.000

0.00

0275 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

978.50000 978.501.000

0.00

0280 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,998.00000 1,998.001.000

0.00

0285 *Tensioned Cable Barrier (TL-4) CMO 2 36,390.000

0.000

606-20014  
 

36,390.000

LF  

13.60000 494,904.0036,390.000

0.00

0285 MATERIAL ALLOWANCE Tensioned Cable Barrier 0.000

0.000LF  

6.33000 0.000.000

0.00

0290 *End Anchorage (Tensioned Cable Barrier) CMO 2 44.000

0.000

606-21010  
 

44.000

EACH

2,109.00000 92,796.0044.000

0.00

0290 MATERIAL ALLOWANCE End Acnchorage(TCB) 0.000

0.000EACH

675.00000 0.000.000

0.00

0295 *Delineator (Drivable Concrete Installation) (Type I) 
CMO 2

163.000

0.000

612-00101  
 

163.000

EACH

81.10000 13,219.30163.000

0.00

0300 *Delineator (Drivable Concrete Installation) (Type II) 
CMO 2

171.000

0.000

612-00102  
 

171.000

EACH

83.40000 14,261.40171.000

0.00

0305 *Delineator (Drivable Concrete Installation) (Type III)
CMO 2

154.000

0.000

612-00103  
 

154.000

EACH

84.50000 13,013.00154.000

0.00

0310 *Delineator (Drivable Concrete Installation) (Type I) 25.000

0.000

612-00104  
 

25.000

EACH

34.70000 867.5025.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Delineator (Drivable Concrete Installation) (Type II) 75.000

0.000

612-00105  
 

75.000

EACH

37.10000 2,782.5075.000

0.00

0320 *Delineator (Drivable Concrete Installation) (Type III) 38.000

0.000

612-00106  
 

38.000

EACH

40.50000 1,539.0038.000

0.00

0325 *Sign Panel (Class I) CMO 2 48.000

0.000

614-00011  
 

48.000

SF  

20.90000 1,003.2048.000

0.00

0330 *Steel Sign Support (2-Inch Round)(Post) CMO 2 33.000

0.000

614-01512  
 

33.000

LF  

57.90000 1,910.7033.000

0.00

0335 *Steel Sign Support (2-Inch Round)(Socket) CMO 2 53.000

0.000

614-01522  
 

53.000

EACH

116.00000 6,148.0053.000

0.00

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase)
CMO 2

59.000

0.000

614-01588  
 

59.000

EACH

579.00000 34,161.0059.000

0.00

0345 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

14,940.00000 14,940.001.000

0.00

0350 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

129,130.00000 129,130.001.000

0.00

0355 *Epoxy Pavement Marking CMO 2 354.000

-1.000

627-00005  
 

353.000

GAL 

145.00000 51,185.00353.000

-145.00

0360 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
CMO 2

526.000

0.000

627-30405  
 

526.000

SF  

16.20000 8,521.20526.000

0.00

0365 *Flagging 211.500

0.000

630-00000  
 

211.500

HOUR

26.60000 5,625.90211.500

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Traffic Control Inspection 42.000

0.000

630-00007  
 

42.000

DAY 

92.70000 3,893.4042.000

0.00

0375 *Traffic Control Management 70.000

0.000

630-00012  
 

70.000

DAY 

695.00000 48,650.0070.000

0.00

0380 *Flashing Beacon (Portable) 12.000

0.000

630-80001  
 

12.000

EACH

579.00000 6,948.0012.000

0.00

0385 *Construction Traffic Sign (Panel Size A) 91.000

0.000

630-80341  
 

91.000

EACH

46.30000 4,213.3091.000

0.00

0390 *Construction Traffic Sign (Panel Size B) 103.000

0.000

630-80342  
 

103.000

EACH

69.50000 7,158.50103.000

0.00

0395 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

8.000

EACH

69.50000 556.008.000

0.00

0400 *Construction Traffic Sign (Special) 55.000

0.000

630-80344  
 

55.000

SF  

11.60000 638.0055.000

0.00

0405 *Vertical Panel 1,000.000

0.000

630-80350  
 

1,000.000

EACH

34.70000 34,700.001,000.000

0.00

0410 *Vertical Panel (With Light) (Steady Burn) Deleted Fm 
105

0.000

0.000

630-80354  
 

0.000

EACH

38.20000 0.000.000

0.00

0415 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,895.00000 5,790.002.000

0.00

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

868.50000 1,737.002.000

0.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Concrete Barrier (Temporary) Deleted Fm 105 0.000

0.000

630-80370  
 

0.000

LF  

40.00000 0.000.000

0.00

0430 *Traffic Cone 100.000

0.000

630-80380  
 

100.000

EACH

6.95000 695.00100.000

0.00

0435 *Impact Attenuator (Temporary) Deleted Fm 105 0.000

0.000

630-85010  
 

0.000

EACH

7,180.00000 0.000.000

0.00

0440 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

22,005.00000 44,010.002.000

0.00

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A Asphalt Pavement Incentive -802.560

-780.370

700-70012  
 

-1,582.930

F A 

1.00000 -1,582.93-1,582.930

-780.37

0456 Added Item (Dollar)/ Price Red Item 403 AC % 0.000

-802.560

900-00006  
 

-802.560

DOL 

1.00000 -802.56-802.560

-802.56

0460 F/A Fuel Cost Adjustment -2,875.370

0.000

700-70016  
 

-2,875.370

F A 

1.00000 -2,875.37-2,875.370

0.00

0465 F/A Asphalt Cement Cost Adjustment -2,745.250

0.000

700-70019  
 

-2,745.250

F A 

1.00000 -2,745.25-2,745.250

0.00

0470 F/A OJT Colorado Training Program 0.000

1,328.000

700-70022  
 

1,328.000

F A 

1.00000 1,328.001,328.000

1,328.00
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PCN: 18376-BID    ESTIMATE RUN 03/20/2013

PROJECT: SHE0853-083                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:45:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0476 Added Item (Each)/ Cable Rail Line Posts MCR 0.000

241.000

900-00007  
 

241.000

EACH

81.27000 19,586.07241.000

19,586.07

CAT 2,494,594.4218,968.752,494,594.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

17,995.00000 17,995.001.000

0.00

0485 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

18,965.00000 18,965.001.000

0.00

0490 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

683.50000 683.501.000

0.00

CAT 37,643.500.0037,643.50CURRENT AMT0400 $ $ $

$ 2,532,237.9218,968.75$2,532,237.92$CURRENT AMTPROJECT TOTAL


